

Rowan Tunncliffe
SONI Limited
Castlereagh House
12 Manse Road
Belfast
BT6 9RT

Ref: NET/E/JBM/1374

16 October 2025

Dear Rowan,

Re: SharePoint Online – Final Et Approval

Thank you for the opex (*Dt*) submission of the 05 July 2024 regarding costs for migrating to SharePoint Online. Need is well established, and some of the cost is additional to existing price control allowances.

Having reviewed the submission and SONI's response to the provisional determination, we are supportive of the project but remain unconvinced that this spend should be remunerated via the up-to-a-cap mechanism. This conclusion is based on the following:

- 1) Our guidance states that use of this mechanism should be the exception rather than the rule (See UM [Guidance](#), p10, para 3.22).
- 2) From responses and the advanced stage of the project, scope and costs seem relatively clear at this juncture.
- 3) Cost-sharing should be typical for this type of IT application update.

UR has subsequently determined a final allowance under Annex 1, paragraph 8.6(c) of the licence of **£471.9k (April 2024 prices)**, which represents an uplift from the provisional position. For confirmation, amounts finally approved under the *Et* mechanism is detailed in the table below by tariff year [and in April 2019 prices for ease of comparison with the current price control].

Tariff Year	SONI Claim (April 2024 prices)	UR Allowance (April 2024 prices)	UR Allowance (April 2019 prices)
2023-24	£140.2k	£118.0k	£96.0k
2024-25	£420.5k	£353.9k	£288.1k
Total	£560.7k	£471.9k	£384.1k

Unresolved Issues

The final allowance affords approximately 84% of the request. A spreadsheet detailing our calculations is provided alongside this letter. However, the key disallowance focuses on internal resources.

We have adopted a pragmatic position and reinstated internal costs given the advanced nature of the project. However, the query process highlighted a discrepancy in the internal costs between the total (€867k) and the forecast cost of 4 directorates (€198k)¹. We have used the query response costs to estimate internal costs for the project rather than the original forecast.

Further responses to the general IT issues raised are captured as an annex to this letter.

I trust this satisfies your requirements at this time.

Yours sincerely,



John Mills
Head of Electricity Price Controls

¹ Figures as advised by the resource spreadsheet and the response to Q3.

Annex A – UR views on SONI’s response to the Provisional Determination

SONI provided a detailed response to the UR provisional decision regarding both this project and IT projects in general. UR views on the SONI comments are set out in the table below.

	SONI views and UR Responses
SONI Comment	In this case, taking a binary approach and classifying any IT project which is not an AIP [All-Island Project] as a “relatively small” IT project potentially leaves a gap in SONI’s ability to recover costs for larger IT projects.
UR Response	We are not taking a binary approach. Rather we are judging the IT projects on their individual merits and circumstances (including the materiality of the individual project request).
SONI Comment	SONI could have an IT project which is larger in scale than the AIP programmes but could still not be considered an AIP.
UR Response	This point is accepted. In such a circumstance backfilling would be expected and allowable.
SONI Comment	While not considered AIPs or indeed at the same scale as the likes of FASS, SDP or SMP, these projects are nevertheless significant undertakings which required additional resource on top of that allowed under the current price control for BAU operations.
UR Response	Additional external resources have been provided. The point of dispute is whether there should be an expectation that additional internal staff is needed to backfill BAU work while existing projects are implemented.
SONI Comment	If any resource is spending more than 4-6 weeks involved in a project, it is deemed as a larger project and this impacts their other work requirements, meaning we are required to backfill their role
UR Response	This seems like a relatively short time limit for determining requirements to backfill. Neither does the limit reference the number of staff involved before backfilling is considered an option. Typically speaking, recruitment alone would take a couple of months from advert to appointment. Further time would be required for induction / training of new staff. This decision will be a matter for SONI, but we would anticipate that it would have to be a longer timeframe, and a fair proportion of staff impacted before backfill allowances would be considered appropriate. Going forward, it may be worthwhile for SONI to provide evidence of backfilled staff employed to support their case in their submission requests, i.e. numbers of staff, date employed, contract lengths etc.

SONI Comment	There are, however, significant benefits in terms of cost, upskilling, knowledge retention and reduction in future project costs from utilising internal IT staff to deliver larger projects, rather than relying solely on external contractors to deliver them.
UR Response	This point is accepted. The issue is whether the consumer should be asked to provide further funding for use of these internal staff given allowances that are already in place.
SONI Comment	In making disallowances for backfill of internal staff for IT projects, therefore, there is a risk of creating perverse incentives for the design of future projects and incentivising use of external contractors rather than utilising SONI's own resources.
UR Response	Regardless of the use of internal or external staff, SONI must provide adequate justification to support provision of allowances which maximise efficiency. We have however reinstated much of the internal costs on this occasion.
SONI Comment	For the SharePoint Online project, resources from the IT team were utilised to take the core workflows from our existing SharePoint platform and redeveloping those into Power Apps. We had to bring in external resources to backfill the IT team in order to maintain the operational systems.
UR Response	Point accepted. However, based on the response to Q3, the total all-island internal resource is estimated by the UR at 2.8 FTEs of which the 20% SONI proportional staff is around 0.6 FTEs. This is not considered that material, though has been provided on this occasion. Going forward, we would have an expectation that internal staff should support delivery of IT upgrades where the work relates to an existing IT application.
SONI Comment	This is a multi-year project and not a small or minor undertaking. The magnitude of the data and the security risk with getting this data from an on-premise solution to a cloud platform is substantial. It is not a straightforward version upgrade of a piece of software, as the underlying technologies need to be changed.
UR Response	Whilst we appreciate that this is not a minor undertaking, relatively speaking, in future updating of this or other existing IT applications is something which we consider existing internal staff should be able to support without further allowances.