



SSG SCADA UPDATE

7th December 2021 – Renewable Grid Liaison Group

Current Progress

- **19% of Small Scale Generation capacity has SCADA installed**
- **In contact with installers – testing expected to increase at beginning of next year**
- **Some installers facing RTU supply issues**
- **Update letters to be sent out before Christmas**
 - To customers who have appointed an installer who has failed to engage with NIE Networks (4.37%)
 - To customers who have not engaged with the SSG SCADA programme (3.24%)
- **Deadline for SCADA installation set as 31st December 2022**
- **Information Evenings – circa 120 attendees**

