



Transmission Network Developments

RGLG




Network Reinforcement Projects

- **Mid Antrim Reinforcement** now in Part 2 of Grid Development Process
- **Omagh – Dromore Uprate** handed over to NIEN for construction – planned for 2023
- **Moyle reinforcement** – stakeholder engagement due to commence
- **Coolkeeragh 110kV extension** – stakeholder engagement due to commence
- **Drumnakelly – Tamnamore Uprate** options report in progress
- **Omagh – Strabane – Coolkeeragh Uprate** projects in progress, options analysis beginning shortly
- **Mid Tyrone Reinforcement** environmental report in progress, TNPP submission early 2023



Low Carbon Inertia Procurement

- Consultation recently held
- Need identified for 4000 MVA.s in NIEN – primarily in weaker parts of grid
- Max 2000 MVA.s per unit
- Contracts to be awarded late 2023
- Connection offer required for inclusion



**Thanks for your attention Any
questions?**

