



Transmission Network Developments

RGLG



Network Projects Update

- **North-South Interconnector - ECD 2026**
- **Mid Antrim Reinforcement** in Part 2 of Grid Development Process, stakeholder engagement ongoing, **ECD 2029**
- **Omagh – Dromore Uprate 2023**
- **Drumnakelly – Tamnamore Uprate** TNPP submission imminently, **ECD 2027**
- **Moyle Capacity Increase** TNPP submission imminently, **ECD 2026**
- **North and West Reinforcement** options report commencing shortly, **ECD 2030**
- **Cam Cluster SOP** TNPP submission October, **ECD 2029**
- **Mid Tyrone Reinforcement** stakeholder engagement ongoing, TNPP submission later this year, **ECD 2029**



Network Projects Update

- **Coolkeeragh – Strabane Uprate** – Optioneering process commenced
- **Coolkeeragh Extension** - in Part 2 of Grid Development Process, **ECD 2029**
- **North Sperrin Generation Substation** – New project, optioneering commenced



Publications

- **Shaping Our Electricity Future** update due for publication in coming weeks
- **TDPNI 2023-2032** consultation (and Strategic Environmental Assessment) beginning late July
- **Tomorrow's Energy Scenarios** to be published later in 2023

