

ID	Task Name	Baseline Date	Forecast/Actual Date	Timeline																																																	
				07	Half 1, 2008	Half 2, 2008	Half 1, 2009	Half 2, 2009	Half 1, 2010	Half 2, 2010	Half 1, 2011	Half 2, 2011																																									
				N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
1	Common Arrangements for Gas (CAG) Project	Fri 30/09/11	Fri 30/09/11	[Timeline bar from start to end]																																																	
3	Cost Benefit Analysis	Thu 09/10/08	Thu 09/10/08	[Timeline bar from start to end]																																																	
5	Round table discuss with key stakeholders	Mon 04/02/08	Mon 04/02/08	●																																																	
6	Present Indicitive CBA to CAGSG	Thu 14/02/08	Thu 14/02/08	●																																																	
9	Present High Level Stage 2 CBA to CAGSG	Thu 09/10/08	Thu 09/10/08		○																																																
10	Single Approach to Gas Quality	Fri 19/09/08	Fri 19/09/08	[Timeline bar from start to end]																																																	
11	Receive Report from BGN	Fri 29/02/08	Mon 10/03/08	●																																																	
13	Decision on next steps (CAGSG)	Thu 10/04/08	Tue 08/04/08	●																																																	
15	Consultation Paper to CAGSG	Thu 12/06/08	Thu 12/06/08		○																																																
16	Publish Consultation Paper	Fri 20/06/08	Fri 20/06/08		○																																																
17	Industry Discussion/Workshop	Wed 02/07/08	Wed 02/07/08		○																																																
18	Consultation Ends	Fri 11/07/08	Fri 11/07/08		○																																																
20	Decision Paper at CAGSG	Thu 11/09/08	Thu 11/09/08		○																																																
21	Publish Decision Paper	Fri 19/09/08	Fri 19/09/08		○																																																
22	Single Transmission Tariff Methodology	Fri 26/09/08	Fri 26/09/08	[Timeline bar from start to end]																																																	
23	Issue RFP for Consultancy Support	Fri 25/01/08	Fri 25/01/08	●																																																	
26	Approval of Successful Bidder	Thu 13/03/08	Fri 07/03/08	●																																																	
28	Consultants in Place	Fri 04/04/08	Fri 28/03/08	●																																																	
32	All-island Tariffs Workshop (Invite Only)	Thu 24/04/08	Fri 09/05/08	●																																																	
34	Consultation Paper at CAGSG	Thu 12/06/08	Thu 12/06/08		○																																																
35	Publish Consultation	Fri 20/06/08	Fri 20/06/08		○																																																
36	All-island Tariffs Workshop 1	Wed 02/07/08	Wed 02/07/08		○																																																
37	Consultation Ends	Fri 25/07/08	Fri 25/07/08		○																																																
38	All-island Tariffs Workshop 2	Wed 13/08/08	Wed 13/08/08		○																																																
40	Decision Paper to CAGSG	Thu 11/09/08	Thu 11/09/08		○																																																
41	Publish Decision Paper and Response Paper	Fri 26/09/08	Fri 26/09/08		○																																																
42	Gas Industry Operations	Fri 06/02/09	Fri 30/01/09	[Timeline bar from start to end]																																																	
44	High Level Agreement on Issues and Options Approach	Fri 22/02/08	Fri 22/02/08	●																																																	
45	High level Issues and Options note at CAGSG	Thu 13/03/08	Thu 13/03/08	●																																																	
49	Consultation at CAGSG	Thu 12/06/08	Thu 08/05/08	●																																																	
50	Publish Consultation	Fri 27/06/08	Wed 21/05/08	●																																																	
51	Industry Workshop 1	Thu 17/07/08	Fri 06/06/08	●																																																	
52	Consultation Ends	Fri 01/08/08	Wed 02/07/08	●																																																	
56	Draft Decision & Response Paper at CAGSG	Thu 09/10/08	Thu 09/10/08		○																																																
57	Publish Draft Decision and Response Paper	Fri 24/10/08	Mon 13/10/08		○																																																
58	Industry Workshop 2	Thu 13/11/08	Mon 27/10/08		○																																																
59	Consultation Ends	Fri 28/11/08	Mon 24/11/08		○																																																
61	High Level Principles Decision Paper at CAGSG	Thu 22/01/09	Thu 22/01/09		○																																																



