T&D Price Control 2012	2010										2011												2012								
	Α	Μ	J	J	Α	S	0	Ν	D	J	F	Μ	Α	Μ	J	J	Α	S	0	Ν	D	J	F	Μ	Α	Μ	J	J	Α	S	0
RP5 Strategy Consultation																															
RP5 Business Plan																															
Preparation of RP5 Questionnaire																															
Issue RP5 Questionnaire to NIE T&D																															
Preparation by T&D																															
Submission to UR											1																				
UR Analysis of RP5 Business Plan																															
UR Approvals																															
Consultation Period on RP5																						1									
Preparation of Determination																															
Sign off & Board Approval																															
Determination Published																															
Licence Modifications Process																															