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1 ABOUT THIS DOCUMENT 

1.1 This document has been prepared by the Utility Regulator to outline our draft 

determination for the fifth price control for Northern Ireland Electricity Ltd. This 

control will apply from 1 October 2012 to 30 September 2017. It is referred to 

as RP5.  

1.2 This document contains a summary of the analyses that we have undertaken 

to reach our minded to position for RP5. 

1.3 In addition, we have prepared more a detailed paper which is published 

separately. It can be accessed via our website1. This provides further details 

of our analyses and the full draft determination.  

1.4 This price control will affect the network tariffs paid by everyone who 

consumes or generates electricity in Northern Ireland (NI), as well as all 

generators who participate in the Single Electricity Market (SEM).  

1.5 The consultation on our minded to position is open until 19 July 2012. We 

would encourage all interested parties to share their views with us. Details of 

how to respond can be found in Section 21 of this document. 

1.6 Please contact Kevin O’Neill if you have any queries about this document or 

the consultation process. 

Kevin O’Neill 
Electricity Directorate  
Utility Regulator 
Queens House  
14 Queen Street  
Belfast BT1 6ED  
Tel: 028 9031 6349 

E-mail: kevin.oneill@uregni.gov.uk 

  

                                            
1
 http://www.uregni.gov.uk/ 



RP5 Summary All costs are in 2009/10 price base 

18 April 2012 Page 3 of 42 

 

CONTENTS 

1 About this document ........................................................................................... 2 

2 Introduction ......................................................................................................... 4 

3 Approach ............................................................................................................. 5 

4 RP4 approach ..................................................................................................... 7 

5 RP4 capex .......................................................................................................... 8 

6 Change to capitalisation practice during RP3 and RP4 ..................................... 10 

7 Review of NIE Powerteam Ltd in RP4 ............................................................... 12 

8 RP5 capex ........................................................................................................ 13 

9 RP5 opex .......................................................................................................... 18 

10 Pensions costs in RP5 ...................................................................................... 25 

11 Treatment of connections .................................................................................. 27 

12 Incentives and risk allocation ............................................................................ 28 

13 Innovation ......................................................................................................... 29 

14 Environment and safety .................................................................................... 30 

15 The weighted average cost of capital ................................................................ 30 

16 Depreciation and RAB structure ........................................................................ 33 

17 Financeability .................................................................................................... 33 

18 Revenue entitlement ......................................................................................... 35 

19 Impact on electricity tariffs ................................................................................. 36 

20 Annual reporting ................................................................................................ 40 

21 Consultation process ......................................................................................... 41 

 

 
  



RP5 Summary All costs are in 2009/10 price base 

18 April 2012 Page 4 of 42 

 

2 INTRODUCTION 

2.1 Our principal statutory objective is to protect the interests of consumers of 

electricity services. In Northern Ireland, the assets required to provide these 

services (that is, to transmit and distribute electricity) are owned by Northern 

Ireland Electricity Ltd.  

2.2 Transmitting and distributing electricity is generally accepted as being a 

monopoly activity as the high cost of duplicating the necessary assets acts as 

a strong barrier to entry. This company is also responsible for planning, 

developing and maintaining the networks.  

2.3 Northern Ireland Electricity Ltd (which is referred to as NIE T&D throughout 

this paper) was part of the sale from Viridian to ESB in December 2010. The 

current company structure is shown in Figure 1.2 

 

 

 

 

 

 

 

 

 

Figure 2.1 - Company structure 

2.4 We make sure that consumers’ interests are protected by setting price 

controls. The objective of a price control is to ensure that NIE T&D, as a 

monopoly provider, does not set prices too high. At the same time we make 

sure that NIE T&D can finance its licensed activities to provide an adequate 

service.  

                                            
2
NIE Powerteam is a separate limited company that works exclusively for NIE T&D. PES UK is a separate limited 

company that provides technical services to companies other than NIE T&D. The only work PES UK undertakes 

for NIE T&D is emergency response to extreme weather events, where restoration time is critical and linesmen 

are also being imported from other countries. It is included in Figure 2.1 for completeness and has no impact 

on this price control.  
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2.5 To date, we have set four price controls (RP1 to RP4), covering the period 

from 1992 to 2012. This fifth price control (RP5) covers the period 2012-2017. 

2.6 We have already consulted on the strategy3 to be adopted for RP5. We also 

held three stakeholder events, in conjunction with the Consumer Council for 

Northern Ireland.  

2.7 This draft determination for the RP5 price control covers all aspects of NIE 

T&D’s revenue from the charges it makes for consumers to use the 

transmission and distribution systems. In coming to our decisions, we must 

allow for the income the company requires to cover its:  

 operating costs;  

 capital costs (expressed as  depreciation and return);  

 pension costs; and  

 any costs of connections to the system.  

2.8 The draft determination also specifies the mechanism we are putting in place 

to enable NIE T&D to claim capital expenditure on the transmission system for 

the integration of renewable generation and interconnection.  

2.9 The price control defines separate limits for revenue from charges for the 

transmission and distribution systems. 

2.10 The RP5 price control does not include any revenue collected by NIE T&D 

under the PSO Levy.4 

2.11 All costs in this paper are in 2009/10 prices (unless otherwise stated). 

3 APPROACH 

3.1 RP4 was a five-year price control that began on 1 April 2007 and was due to 

end on 31 March 2012. As discussed in the RP5 strategy paper, we are 

minded to continue with five-year price controls.  

3.2 We will implement RP5 from 1 October 2012, which means that RP4 will be 

extended from 1 April 2012 to 30 September 2012. This has been necessary 

because of delays in receiving the full RP5 submission from NIE T&D. As a 

                                            
3
 http://www.uregni.gov.uk/uploads/publications/RP5_NIE_TD_Fifth_Price_Control_Strategy_Paper_FINAL.pdf 

4
 The PSO levy is a separate tariff that covers a number of cost items that are not related to the use of the 

electricity network.  

http://www.uregni.gov.uk/uploads/publications/RP5_NIE_TD_Fifth_Price_Control_Strategy_Paper_FINAL.pdf
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result, we needed more time to complete a robust assessment of the 

submission itself and to deal with the significant issues that were 

subsequently identified. 

3.3 For RP5 we are minded to implement an RPI-X type price control, designed to 

incentivise NIE T&D to manage its operating and capital costs efficiently. 

When setting the RP5 price control, it is important that incentives are properly 

balanced in order to prevent perverse outcomes and potentially excessive 

prices for consumers.  

Price control components  

3.4 The form of the NIE T&D price control has historically followed the traditional 

‘building blocks’ approach. This is illustrated in Figure 3.1.  

Figure 3.1 – Building blocks approach to price controls5 

                                            
5
 See section 16 for further details on Vanilla WACC and the tax wedge 
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Using a Reporter 

3.5 A Reporter is an independent professional who audits, certifies and comments 

on submissions that are made by regulated companies to their regulators over 

a price control period. In September 2011, we published a consultation paper, 

‘Network price controls: Proposals for a cross-utility approach’6.  

3.6 Our experience of regulating network price controls in recent years suggests 

that we need to tackle the issue of asymmetry of information between the 

regulator and the regulated company. Our experience from using a Reporter 

to regulate the water sector suggests that it is an effective way to rebalance 

the information flow and provide adequate scrutiny and accountability.  

3.7 We are therefore minded to introduce a Reporter for RP5. The areas where a 

Reporter will be used are highlighted throughout this paper.  

Transmission System Operator certification 

3.8 The implementation of EC Directive 2009/72/EC (IME3) could result in a 

transfer of ownership of the transmission network and/or reallocation of major 

transmission functions, including planning, development and maintenance.  

3.9 This draft determination has been written on the basis that NIE T&D’s current 

structure will stay in place. However, we may need to include a review clause 

in the final determination to allow for any changes which may result from the 

IME3 requirements7.  

4 RP4 APPROACH 

4.1 When setting the RP4 price control8 we introduced new approaches for the 

treatment of capital expenditure (capex) and controllable operating 

expenditure (opex). These were based in part on submissions that NIE T&D 

had made over time, key elements of which we accepted. 

4.2 The key features of the approach were as follows: 

                                            
6
 

http://www.uregni.gov.uk/uploads/publications/Proposals_for_a_cross_utility_approach_to_network_price_control

s.pdf 
7
 http://www.allislandproject.org/en/transmission_current_consultations.aspx?article=ee4464ea-1c6a-423c-a3dc-

1f07c9561290&mode=author. 
8
 http://www.uregni.gov.uk/uploads/publications/TD_Final_proposals_Sept_06.pdf 

http://www.uregni.gov.uk/uploads/publications/Proposals_for_a_cross_utility_approach_to_network_price_controls.pdf
http://www.uregni.gov.uk/uploads/publications/Proposals_for_a_cross_utility_approach_to_network_price_controls.pdf
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 Controllable opex was based on a five-year rolling mechanism. The 

allowed controllable opex in any year was the actual controllable opex 

five years previously, inflated by RPI. The effect of this was to allow 

NIE T&D to retain the benefit of any efficiency savings for the full five 

years. After this point the ongoing benefit passes to consumers in line 

with generally accepted UK regulatory practice. 

 The basic approach to capex (subject to certain efficiency incentives) 

was to allow NIE T&D to add its actual capital expenditure to the 

Regulatory Asset Base (RAB). It is then able to recover that 

expenditure over a 40-year period at the relevant rate of return. 

 The weighted average cost of capital (WACC) was based on the 

WACC awarded to the distribution network companies in GB, including 

any changes made under Ofgem’s price controls. 

5 RP4 CAPEX 

5.1 The capex mechanism that was used at RP4 was unique in that it allowed NIE 

T&D to add the actual capex it spent to its RAB. We have undertaken a review 

to ensure that capex added to the RAB was in accordance with the principles 

and guarantees agreed at the RP3 and RP4 price controls.  

5.2 The RP4 capex settlement is based on the budget that is considered sufficient 

for NIE T&D to be able to discharge its obligations to maintain and develop a 

safe and reliable network. Expenditure on stakeholder priorities such as 

developing the network for renewable generation was to be assessed 

separately, as the need arose. The actual capitalised expenditure was added 

to the RAB.  

5.3 In addition, an efficiency mechanism was developed to incentivise efficient 

procurement and improvements in productivity. The budget included a 10% 

efficiency challenge that NIE T&D itself proposed. The capital expenditure 

claimed by NIE T&D is shown in Figure 5.1. The outputs associated with this 

budget were not specified in the RP4 final determination.  

5.4 We undertook a review of NIE T&D’s capital investments during RP4. This 

established the following: 

 NIE T&D did not achieve the 10% efficiency challenge it had set itself. 
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 NIE T&D has been prudent in not undertaking planned investment 

where the forecast load growth did not actually materialise. This 

increased the amount of money available for asset replacement.  

 Although NIE T&D spent the capex budget in full it did not deliver more 

asset replacement to compensate for the lower level of load-related 

expenditure. 

 One of the reasons for this is that the underlying cost of materials used 

in network assets increased during RP4. 

 NIE T&D has been provided with adequate funding during RP4 by 

comparison with the funding allowed to the network companies in GB. 

However, its capex spend as a percentage of its total spend is higher 

than that of the GB companies.  

 We understand that NIE T&D made changes to its capitalisation 

practices in 2005 which require further investigation.  

 The review showed that, under principles established when RP4 was 

approved by our board, not all of the expenditure that NIE T&D has 

claimed as capex may be added to the RAB. 

 

 

Figure 5.1 – RP4 planned and actual spend (latest best estimate)9 

 

                                            
9
 LBE is latest best estimate 
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6 CHANGE TO CAPITALISATION PRACTICE DURING RP3 AND RP4 

6.1 During RP3, NIE T&D’s annual spend on controllable opex dropped by 46%, 

from £53.5 million a year to £29.1 million a year. There was a step change of 

23% between year 3 (£44.0 million) and year 4 (£33.9 million). These figures 

have been converted to 2009/10 prices. This is demonstrated in Figure 6.1. 

The audited regulatory accounts that would have highlighted this 23% 

reduction in controllable opex to us were not available until after we had 

published the RP4 decision paper. 

6.2 NIE T&D issues guidance to its staff who are responsible for determining the 

classification of expenditure as opex or capex. We understand that in 2005/06 

(year 4 of RP3), NIE T&D approved changes to this guidance. This was 

shortly after we had written to NIE T&D confirming that we were minded to 

accept its proposal of a rolling opex mechanism to calculate allowances for 

RP4, with actual capex spend added to the RAB. The actual spend on 

controllable opex in each year of RP3 was then used to set the allowance for 

the equivalent year in RP4.  

 

Figure 6.1 – NIE T&D’s controllable opex 2002-2011 

 

6.3 In a non-regulated business, a change of this nature is mainly of interest to 

financial auditors, investors and creditors. However in regulated businesses, 

where capex and opex are treated separately, a change of this nature has 

0.0

10.0

20.0

30.0

40.0

50.0

60.0

2
0
0
2
/0

3

2
0
0
3
/0

4

2
0
0
4
/0

5

2
0
0
5
/0

6

2
0
0
6
/0

7

2
0
0
7
/0

8

2
0
0
8
/0

9

2
0
0
9
/1

0

2
0
1
0
/1

1

2
0
1
1
/1

2

NIE Annual Controllable Operating Costs
£M

Actual Opex



RP5 Summary All costs are in 2009/10 price base 

18 April 2012 Page 11 of 42 

 

potentially wider consequences. The change to the capitalisation practice, 

which allowed NIE T&D greater freedom to capitalise expenditure, could have 

had the following impacts: 

 NIE T&D retained a considerable element of its opex allowance, in 

excess of its actual spend and genuine efficiencies; and 

 NIE T&D increased the size of its RAB, on which the company claimed 

a return and depreciation, without delivering additional assets.  

6.4 This may mean that consumers have paid twice for certain services that NIE 

T&D provided. It should be noted that this is the opposite of what NIE T&D 

said in making its proposals in relation to the RP4 price control:  

“The use of actual expenditure to determine future revenue entitlement 

removes ambiguity around the allocation of costs as between opex and 

capex. For regulatory purposes actual expenditure is recovered either 

via the RAB over 40 years or via the opex allowance but not through 

both.” 

6.5 The change to capitalisation practice was not highlighted to us as part of the 

RP4 submission.  

6.6 The total outperformance against the controllable opex allowance in the five 

years between 2005/06 and 2009/10 was £118.5 million. We accept that 

some or all of this may be due to genuine improvements in operational 

efficiency. It is not clear however how much is due to efficiency and how much 

may be due to the change in capitalisation practice. 

Proposals for capitalisation practice change 

6.7 We have initiated an investigation into NIE T&D’s accounts. In order to 

determine if any of the outperformance has resulted from the change in 

capitalisation practice, the regulatory accounts from 2005/06 onwards will be 

re-stated, based on the pre- 2005 capitalisation practice. The investigation will 

be completed during the consultation period of this draft determination. As a 

result of the investigation, we will have a better understanding of the level of 

any double payment that consumers may have funded during RP3 and RP4. 

6.8 Once the investigation is complete, we propose that (if appropriate) an 

adjustment should be made to the RAB for years 4 and 5 of RP3 and years 1 

to 3 of RP4 to reflect the capitalisation practice that was in place in RP3. 
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Years 4 and 5 of RP4 do not need an adjustment, as the capitalisation 

practice was consistent in this period and therefore comparable. 

6.9 Once we have completed our investigation we will consider the balance of 

costs relating to opex and capex. We will also consider whether or not it is 

necessary to introduce a set of regulatory accounting guidelines.  

7 REVIEW OF NIE POWERTEAM LTD IN RP4 

7.1 As well as reviewing NIE T&D’s expenditure, we assessed the opex costs of 

NIE Powerteam Ltd. We completed this review to assess: 

 the working relationship between NIE T&D and NIE Powerteam Ltd; 

and 

 NIE Powerteam Ltd’s relative efficiency as a service provider. 

Relationship between NIE T&D and NIE Powerteam Ltd 

7.2 NIE Powerteam Ltd was created from within NIE T&D in the early 2000s, but 

is not a regulated entity. It provides engineering services to NIE T&D alone 

and all of its revenues are generated from NIE T&D. Consumers are therefore 

funding all of NIE Powerteam Ltd’s costs.  

7.3 NIE Powerteam Ltd generates its income via: 

 a time based charge-out rate for providing network services; and 

 managed service contracts. 

7.4 NIE Powerteam Ltd recovers all of its costs on a ‘cost plus’ basis from NIE 

T&D and does not bear any risk of loss. NIE T&D has not recently market 

tested any of NIE Powerteam Ltd’s costs and was unable to provide evidence 

of past market testing because of confidentiality. 

7.5 Under its licence, NIE T&D is required to report annually on NIE Powerteam 

Ltd’s profits. The licence refers to NIE Powerteam Ltd via a profit share 

mechanism that has been in existence since the start of RP4. The mechanism 

has resulted in electricity consumers receiving a 50% share of NIE 

Powerteam Ltd’s profits during the RP4 period. 

7.6 NIE T&D and NIE Powerteam Ltd both use many of the same systems. NIE 

Powerteam Ltd’s costs are charged directly into the internal orders that NIE 

T&D creates when allocating work to NIE Powerteam Ltd.  
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Proposals for relationship between NIE T&D and NIE Powerteam Ltd 

7.7 NIE T&D claimed that the cost allocation processes that it operates with NIE 

Powerteam Ltd are straightforward. However, it became clear during our RP5 

analysis that the two businesses are closely integrated. Accounting for the 

separate legal entities is achieved through sophisticated cross-charging and 

cost allocation. The following points summarise our analysis: 

 Average salaries at NIE Powerteam Ltd are above the Northern Ireland 

average. They have increased at a higher rate over RP4 than 

equivalent wages in the private sector in NI. 

 It appears that the charging arrangements from NIE Powerteam Ltd to 

NIE T&D are unnecessarily complex. In addition, there is a lack of 

competition and local benchmarking. There does not appear to be 

sufficient evidence that consumers benefit from the current 

arrangement. Nor is there evidence to support a continuation of the 

profit sharing arrangement for this company.  

7.8 NIE Powerteam Ltd is not subject to competition or regulation. Under RP4, 

NIE T&D had an opex allowance and capex was treated as ‘pass through’. 

NIE T&D capitalised around 80% of the costs charged by NIE Powerteam Ltd. 

It therefore appears that consumers have been paying higher costs than 

necessary in relation to NIE Powerteam Ltd during RP4. This has been 

partially offset by the profit share mechanism.  

7.9 For the purposes of economic regulation, we are minded to bring the current 

arrangements relating to NIE Powerteam Ltd to an end. This will require any 

references to NIE Powerteam Ltd to be removed from NIE T&D’s licence. NIE 

Powerteam Ltd will in effect be treated like any other third party supplier of 

services. NIE T&D will have to undertake competitive procurement and be 

able to demonstrate this to us. These steps will ensure better efficiency for 

consumers in RP5. 

8 RP5 CAPEX 

8.1 NIE T&D has requested a significant increase in its capital spend for RP5. It 

published a paper10 detailing an increase in ‘business as usual’ capital 

investment from £374 million in RP4 to £606 million in RP5. In a subsequent 

                                            
10

 http://www.uregni.gov.uk/uploads/publications/Capital_Investment_Requirements_for_RP5_NIE_Paper.pdf 
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submission11 this was increased again to £776 million (107% higher than 

RP4). NIE T&D is also expecting to invest an additional £291 million in 

infrastructure to support the development of renewable generation and further 

interconnection. This increase is shown in Figure 8.1.  

 

Figure 8.1 – NIE T&D’s RP5 capex request 

 

8.2 We subjected the request from NIE T&D to rigorous scrutiny, and enlisted the 

assistance of consultants SKM. We concluded that, from the information 

available, the processes used to build up the submission were based on 

subjective engineering judgement without sufficient guiding corporate strategy 

and/or threshold criteria for acceptable risk. This meant that the submission 

was heavy on opinion regarding the need for investment, but lacked the 

supporting factual evidence.  

                                            
11

 NIE T&D’s response to the Utility Regulator dated 27/01/2012 
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8.3 Network performance is currently measured by customer minutes lost. NIE 

T&D’s network has over-achieved the required standard for eight out of the 

past nine years. This is shown in Figure 8.2. 

8.4 We have not been able to identify any tangible reasons why NIE T&D’s 

request for business as usual capex in RP5 was substantially higher than for a 

comparable company in GB. However, we do note that NIE T&D’s current 

asset management approach has not been assessed to a recognised 

standard such as PAS55. We understand that NIE T&D is currently 

addressing this by implementing PAS55. 

 

 

Figure 8.2 – NIE T&D’s performance on customer minutes lost 

Proposals for RP5 capex 

8.5 We reviewed NIE T&D’s proposals for mitigating uncertainty during RP5. We 

also considered mechanisms that would satisfy our statutory duties to protect 

consumers and ensure that NIE T&D can fund their activities.  
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link between costs that can be incentivised and uncertainty, grouping similarly 

uncertain cost items into pots appears to be an appropriate approach for RP5. 

We also agree with NIE T&D that three pots is the right number. However, our 

0

50

100

150

200

250

A
n

n
u

al
  C

M
L

Year

NIE Customer Minutes Lost

Planned

Fault

RP4 Target - Upper Limit

RP4 Target - Lower Limit



RP5 Summary All costs are in 2009/10 price base 

18 April 2012 Page 16 of 42 

 

definition of the suitable ‘funds’ is not the same. Ours have the following 

characteristics: 

 Fund 1: All asset replacement: Total units to be delivered and unit 

costs to be agreed before final determination. Reporter to verify 

delivery and substitution between asset types. 

 Fund 2: Covers load growth, incremental costs of change of law, 

metering, IT & communications: Logging up/down based on efficient 

cost of delivery. Verified by the Reporter. Includes ring-fenced amounts 

for metering and connections. 

 Fund 3: Large projects for renewable generation or 

interconnection: where there is material uncertainty over the timing 

and level of expenditure. 

8.7 On 27 January 2012 NIE T&D submitted further responses to a series of 

questions we had asked. Based on these responses, read in conjunction with 

the original submission, and the subsequent analysis of need and efficient 

cost, we are minded to allow £314.7 million for business as usual capex 

during RP5 (funds 1 and 2). All capex investment will be verified by the 

Reporter. The proposals are summarised in Table 8.1.  

8.8 In addition, fund 3 projects (for developing the network for renewable 

generation and interconnection) will be assessed on an individual basis as the 

need is determined during the RP5 period.  

8.9 The cost of delivering the capex programme will vary with time, mainly as a 

result of changes in the costs of materials and labour. We have considered 

the risks associated with these changes when calculating the WACC to be 

applied to NIE T&D’s RAB over RP5. Based on this, and the allocation of price 

and volume risk inherent in the three capex funds, we are minded to apply 

RPI to the annual capital allowances. Risks associated with deviations 

between RPI and the costs included in the NIE T&D’s capex programme will 

be reflected in the asset beta that we use to calculate the WACC (see section 

15). 

8.10 In addition, the consultants identified a capex efficiency gap of 5%. This is 

related to the indirect costs associated with NIE T&D’s capex programme. We 

are minded to apply an X factor of 1% (RPI-X) to close this efficiency gap over 

the five years of RP5. 
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Figure 8.3 - Our proposals for RP5 capex 
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Table 8.1 – Summary of initial proposals for RP5 capex 

    NIE T&D submission (£m) Our initial proposals (£m) 

Fund Spend area Transmission Distribution Transmission Distribution 

1 Asset replacement £119.0 £357.3 £74.7 £118.8 

2 Load related capex; 
network IT; network 
performance; changes 
to legislation; non-
network IT; new 
technology trials 

£60.1 £142.8 £34.7 £41.0 

2R Ring-fenced for metering  £0.0 £37.5 £0.0 £18.6 

Ring-fenced for 
connections and 
alterations  

£0.0 £59.3 £0.0 £26.9 

Sub-total  £179.1 £596.9 £109.4 £205.3 

£776.0 £314.7 

3 Medium-term plan £70.3 £0.0 TBD12 £0.0 

Wind farm clusters £17.6 £0.0 
TBD 

£0.0 

Renewables Integration 
Development Plan 

£127.2 £0.0 
TBD 

£0.0 

North-South 
Interconnector 

£76.0 £0.0 
TBD 

£0.0 

Sub-total  £291.1 £0.0 £TBD13 £0.0 

Total  £470.2 £596.9   

£1,066.9  

 

9 RP5 OPEX 

9.1 NIE T&D proposed a total opex of £345 million for RP5 consisting of 

controllable, uncontrollable and ‘new’ opex. The RP5 submission is 22% 

higher than the total actual opex of £283.5 million that was incurred during 

RP4. 

                                            
12

  TBD is ‘to be determined’ 

13
 NIE T&D has not yet specifically requested any funding in this area, therefore no figure can be included in the 

initial proposals, however funding will be considered on a project by project basis. 
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9.2 Controllable opex includes payroll; repairs and maintenance; IT & Telecoms; 

NIE Powerteam Ltd costs; corporate costs; insurance; property costs; 

professional services; meter reading; and other general controllable opex. The 

RP5 uncontrollable opex submission consists of rates, wayleaves and licence 

fees, as well as a new cost for injurious affection. 

9.3 Before assessing NIE T&D’s RP5 submission for new opex, we established a 

‘base year’ as a starting point for analysing controllable and uncontrollable 

opex. We focused on actual expenditure, reconciled to the latest audited 

accounts (2009/1014).  

9.4 We undertook a bottom-up analysis of actual costs in 2009/10, then adjusted 

for one-off costs and non-recurring costs. In parallel with this we also 

commissioned economic consultants Cambridge Economic Policy Associates 

(CEPA) to complete a benchmarking exercise of NIE T&D’s opex in order to 

gauge whether efficiencies could be achieved.  

Proposals for controllable opex 

9.5 We engaged CEPA to undertake an econometric assessment of NIE T&D’s 

electricity network costs compared with those of the GB distribution network 

operators (DNOs). Econometric benchmarking is viewed as best practice 

when assessing a regulated company’s relative efficiency.  

9.6 CEPA’s analysis excludes some costs that are outside the scope of Ofgem’s 

work, such as metering. CEPA chose not to benchmark NIE T&D’s 

performance for repair and maintenance costs separately as it considered that 

the cost drivers available do not fully explain the volume of work (e.g. number 

of trees cut or faults repaired) undertaken by NIE T&D. CEPA ranks NIE 

T&D’s indirect costs as the  ninth most efficient (out of 15).   

9.7 We are of the view that NIE T&D can achieve opex efficiencies during RP5. 

We have noted CEPA’s reference to low expenditure on repairs and 

maintenance. This may be a result of the change in capitalisation practice and 

will be considered in the investigation discussed in section 6. CEPA’s analysis 

resulted in an efficiency gap of 9%15. An efficiency factor of 9% will therefore 

be applied to calculate an adjusted baseline for controllable opex costs.  

9.8 We have considered whether the full impact of an efficiency adjustment 

should be applied in year 1 of RP5, or whether its extent should be applied in 

                                            
14

 2009/10 annual accounts were the latest available accounts at the time of NIE T&D’s price control submission. 
15

 9.46%, based on a total efficiency adjustment of 12.9% * 73.2% of total opex (which is made up of ‘indirects’). 
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a more phased way. The achievement of this level of savings may be difficult 

during the first year. In our view, a two-year glide path should be experienced 

by the company, rather than applying the efficiency adjustment in year 1. One 

of the reasons for this is that NIE T&D may need to develop and implement 

additional procurement processes for engineering services.  

9.9 We consider that two years is a fair period of time for efficiencies to be gained. 

This will mean that NIE T&D is allowed £1.45 million of additional revenue 

during the first two years of RP5, compared with the position had we 

stipulated that a 9% efficiency should be achieved immediately. The impact of 

an efficiency factor of 9% applied to controllable opex over the first two years 

of RP5 is shown in table 9.1. 

9.10 We are minded to allow a total of £144.9 million for controllable opex, before 

any ‘new’ operating costs are considered for RP5 controllable capex.  

Table 9.1 – Controllable opex (before new costs) 

  2012/13 2013/14 2014/15 2015/16 201617 

Controllable opex baseline £31.7m £31.7m £31.7m £31.7m £31.7m 

Adjusted controllable opex £30.1m £28.7m £28.7m £28.7m £28.7m 

 

9.11 In addition, NIE T&D has requested £63.3 million to cover new costs that were 

not included within the RP4 controllable opex allowance. We have assessed 

these in detail and our minded to position is shown in table 9.2. 
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Table 9.2 – New costs 

Cost item NIE T&D  Our proposals 

Legislative and regulatory requirements £3.7m £0.5m 

Workforce renewal £7.4m 0 

Real price effects £8.8m 0 

Storm costs £1.6m £1.0m 

Renewables baseline £19.3m £10.6m 

‘Enduring Solution’16 and market opening £22.5m £16.4m 

Total £63.3m £28.4m 

 

9.12 As shown in table 9.3, we are minded to allow £173.3 million for controllable 

opex during RP5.  

Table 9.3 - Our minded to position for controllable opex in RP5 

 RP5 controllable 

opex (£m) 

Adjusted baseline opex (after benchmarking) £144.9 

Add allowance for new costs £28.4 

Total £173.3 

 

Proposals for uncontrollable opex 

9.13 Uncontrollable opex refers to operating expenditure on which NIE T&D is 

deemed to have little or no impact. This category has historically included 

rates, wayleaves and licence fees. For RP5, NIE T&D has also included 

injurious affection costs of £11.4 million. In total, the company has identified 

uncontrollable opex during RP5 of £107 million. 

9.14 We have assessed these requests and view rates and wayleaves as ‘semi-

controllable’. This is because there is an element of negotiation that NIE T&D 

                                            
16

 The new data processing IT system for the electricity industry in Northern Ireland. It helps to 

facilitate customer switching between suppliers.  
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can apply. We are therefore minded to use an RP4 average as a baseline 

amount and apply a risk allocation approach to the cost.  

9.15 The risk allocation policy shares any under- or over-recovery of allowance on 

an 80:20 basis between consumers and the company. This limits the risk 

exposure of NIE T&D to 20% of the costs. 

9.16 For example, if the baseline cost for rates and wayleaves in year 1 of RP5 is 

£16 million and the outturn costs are £20 million, consumers will pay £19.2 

million (£16m + 80% x £4m = £19.2m). NIE T&D will need to fund £0.8 million 

from its own sources. 

9.17 Conversely, if the baseline cost for rates and wayleaves in year 1 of RP5 is 

£16 million and the outturn costs are £12 million, consumers will pay £12.8 

million (£12m + 20% x £4m = £19.2m). NIE T&D will be rewarded by £0.8 

million for keeping the costs below the baseline. 

9.18 Injurious affection is ‘the diminution in value to a property caused by the 

existence and/or use of public works carried out under, or in the shadow of 

compulsory powers’. The first injurious affection claims under Northern Ireland 

law are currently before the Lands Tribunal. Therefore there has not been any 

precedent established here of injurious affection claims being paid. 

9.19 Given the ongoing development of Northern Ireland case law by the Lands 

Tribunal, we are minded to treat this as an uncertain cost. However we cannot 

agree to an allowance as there are no historical costs on which to determine a 

suitable baseline. We will wait for the results of the Lands Tribunal before 

considering how to treat these costs.  

9.20 Table 9.4 summarises the proposed costs associated with the uncontrollable 

elements of opex, totalling £88.8 million. We propose to introduce a Reporter 

for RP5 and an indicative value of £300,000 a year (or £1.5 million in total) is 

proposed in the uncontrollable opex category for this. The Reporter will be 

appointed by us and the scope of work will be determined by the need to 

protect consumers. Therefore we consider this to be an uncontrollable cost as 

NIE T&D will not be able to influence it. 
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Table 9.4 – Summary of proposals for uncontrollable opex in RP5 

Cost category RP5 amount 

NIE T&D 

submission 
Our proposal 

Rates £69.0m £66.0m 

Wayleaves £21.0m £18.0m 

Licence fees £6.0m £4.0m 

Injurious affection £11.0m £0.0m 

Reporter £0.0m £1.5m 

TOTAL £107m £89m 

 

Application of efficiency adjustment and X 

9.21 As a result of the benchmarking exercise we have applied a 9% efficiency 

factor to NIE T&D’s controllable opex projections, excluding ‘new’ costs.  

9.22 In addition, we are minded to apply an X of 1 to RPI-X regulation of 

controllable opex. The reasons for this are as follows: 

 Pay increases in Northern Ireland are likely to be below RPI over the 

next few years. 

 NIE T&D is currently paying above the Northern Ireland average – 

there is therefore there is scope for correction. 

 Average salaries should drop as retirees are replaced by less 

experienced and therefore lower cost staff. 

 Following the ESB acquisition, synergies should emerge which 

consumers should benefit from.  

9.23 The economics consultancy First Economics advises that the expectation for 

the UK economy as a whole is that workers will suffer reductions in real 

incomes for another two years. We need to recognise that the owners of 

electricity networks will be among the firms to benefit from lower cost 

pressures as a result.  
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9.24 The application of an X factor of 1 will assert the requirement for further 

efficiencies on NIE T&D. Once an X of 1 is applied17, the total opex proposal 

falls to £257.3 million (comprising £168.2 million for controllable opex, and 

£88.8 million for uncontrollable opex). This is summarised in table 9.5. 

Table 9.5 - Minded to proposals for RP5 opex  

 £ million 

  2012 2013 2014 2015 2016 Total 

NIE T&D 

Controllable 47.0 46.5 46.9 48.2 48.9 237.5 

Uncontrollable 20.8 21.0 21.4 21.9 22.3 107.3 

Total 67.8 67.4 68.3 70.1 71.2 344.8 

Utility Regulator (No X applied) 

Controllable 37.1 34.2 34.1 33.9 33.9 173.2 

Uncontrollable 17.8 17.8 17.8 17.7 17.7 88.8 

Total 54.9 52.0 51.9 51.6 51.6 262.0 

Utility Regulator (X of 1 applied) 

Controllable 36.8 33.5 33.1 32.6 32.2 168.2 

Uncontrollable 17.8 17.8 17.8 17.7 17.7 88.8 

Total 54.6 51.3 50.9 50.3 49.9 257.0 

 

 

 

Figure 9.1 - Summary of opex proposals 

                                            
17

 Note that an X of 1 has not been applied to the SONI pension costs or the uncontrollable opex. 
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10 PENSIONS COSTS IN RP5 

10.1 NIE T&D submitted total pension costs of £77.2 million (in 2009/10 prices) for 

RP5.  This consisted of:  

 £10.5 million of ongoing pension costs (to cover both defined benefit 

and defined contribution members), and  

 £66.7 million of deficit repair costs associated with the defined benefit 

plan.   

10.2 NIE T&D’s submission was based on an actuarial assessment of the 

contributions required to fund ongoing costs and on a total pension scheme 

deficit of £150 million which took account of changes in funding position since 

the last formal valuation date (31 March 2011).  They proposed that the deficit 

should be recovered over 11 years.  NIE T&D assumed that consumers would 

fund the entire pension scheme deficit. 

10.3 We commissioned both actuarial and regulatory expertise to aid our analysis 

of RP5 pension costs.  Recent regulatory precedent was reviewed and a set 

of pension principles were adopted as follows: 

 NIE T&D should be allowed to recover the efficient on-going costs for 

its employees who are members of either the defined benefit pension 

scheme or the defined contribution scheme.  

 NIE T&D should be allowed to recover any deficit repair costs, 

associated with the defined benefit pension scheme, which it could not 

legally avoid. 

 Pension scheme trustees have a legal obligation to manage the 

pension fund prudently and in accordance with good investment and 

actuarial advice.  Assuming that these legal obligations are complied 

with, there is little opportunity for NIE T&D to achieve efficiencies in 

regard to the defined benefit scheme, in the normal sense, other than 

by closing the scheme to new members. 

 Pension deficits which occur in any price control period may have been 

influenced by actions taken in previous price control periods.  

Therefore, in order to ensure that electricity consumers do not pay 

twice, it is important to take account of these effects. 

 Pension deficits will be based on the most recent formal actuarial 

valuation. 
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Ongoing costs 

10.4 We propose that consumers fund the unavoidable and efficiently incurred 

costs of the pension scheme which relate to the regulated company, NIE T&D, 

only.  Our proposals allow for £10.5 million of ongoing costs, which align with 

NIE T&D’s submission.  We commissioned the Government Actuary’s 

Department to analyse the contribution rate, level of benefits, investment 

strategy and actuarial assumptions applying to the NIE Pension Scheme 

(NIEPS) in order to reach this conclusion.  The implications of legislation 

protecting the status of pension scheme members who were employed in the 

Northern Ireland electricity industry at the time of privatisation (1992) limits the 

extent to which benefit changes can be made. 

Deficit recovery costs 

10.5 We reviewed the most recent actuarial valuation report, dated 31 March 2011 

for the NIE Pension Scheme which reports a total deficit of £87.6 million.  In 

order to establish the amount of this pension scheme deficit attributable to NIE 

T&D, we assessed the extent to which a legal liability existed.  Various options 

were considered to split the deficit across different entities, but we consider it 

most appropriate to allocate the active liability to the current employer.  For 

deferred and pensioner members, the same logic will apply, but the liability of 

such members will be allocated to the employer at the date of deferment or 

retirement.  Applying this principle, we propose that 79% of the NIE Pension 

Scheme deficit at the formal valuation date can be allocated to NIE T&D.  This 

equates to £69.2 million (79% x £87.6 million).  In addition to this, we propose 

that the deficit be recovered over a period of fifteen years in line with recent 

GB regulatory precedent.  During RP5, we therefore propose that an amount 

of £24.3 million can be recovered. 

Avoidable deficit costs 

10.6 One of the pension principles which we adopted at the start of our review was 

that ‘pension deficits that occur in any price control period may have been 

influenced by avoidable or inefficient actions taken in previous price control 

periods.  Therefore, in order to ensure that electricity consumers do not pay 

twice, it is important to take account of these effects’. 

10.7 To ensure that this principle was adhered to, we carried out a historic review 

of avoidable actions taken which have affected the current deficit position of 

the NIEPS. 



RP5 Summary All costs are in 2009/10 price base 

18 April 2012 Page 27 of 42 

 

10.8 We analysed the preceding four control periods to examine whether the 

current deficit is partly or wholly a consequence of avoidable past decisions.  

This is a necessary and proper part of the efficiency test, in respect of 

pensions only, that we are required by our duties to apply. 

10.9 To gain an informed and balanced view, our analysis: 

 compared actual contributions paid into the scheme against regulatory 

allowances; and 

 identified and valued actions which we view as legally avoidable or 

inefficient. 

10.10 Our analysis concludes that the NIEPS deficit amount of £87.6 million at 31 

March 2011 is £33.4 million higher than it would have been if the net effect of 

actions which we have classed as legally avoidable or inefficient had not 

occurred.  We propose therefore that consumers should not pay for this 

proportion of the deficit. 

Table 10.1 Utility Regulator proposals compared to NIE T&D’s submission 

 £million 

2012 2013 2014 2015 2016 Total 

NIE T&D Ongoing costs  £2.3 £2.2 £2.0 £2.1 £2.0 £10.5 

 Deficit repair  £12.4 £12.4 £13.3 £14.3 £14.3 £66.7 

 Avoidable 
Deficit Costs  

n/a n/a n/a n/a n/a n/a 

 

Our proposals Ongoing costs  £2.3 £2.2 £2.0 £2.1 £2.0 £10.5 

Deficit repair  £4.9 £4.9 £4.9 £4.9 £4.9 £24.3 

Avoidable deficit 
costs  

-£2.5 -£2.5 -£2.5 -£2.5 -£2.5 -£12.5 

 

11 TREATMENT OF CONNECTIONS 

11.1 As part of the RP5 process, we consulted18 on the distribution connection 

policy and audited NIE T&D’s approach to pricing connection offers. As a 

result, we have instructed NIE T&D to remove the 40% subsidy for domestic 

connections from the statement of charges for connection to the Northern 

                                            
18 

http://www.uregni.gov.uk/uploads/publications/Consultation_on_Electricity_Connections_to_the_NI_Dist_System

_Vfinal.pdf 

http://www.uregni.gov.uk/uploads/publications/Consultation_on_Electricity_Connections_to_the_NI_Dist_System_Vfinal.pdf
http://www.uregni.gov.uk/uploads/publications/Consultation_on_Electricity_Connections_to_the_NI_Dist_System_Vfinal.pdf
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Ireland distribution system19. Any connection applications received in full after 

1 October 2012 will be processed under the new rules.  

 

11.2 This will not reduce the revenue that NIE T&D receive for connections. Rather 

it means that the connectee pays the full cost of the connection to NIE T&D 

11.3 We are recommending that NIE T&D make significant changes to the 

statement of charges for connection and also to the transmission charging 

statement. It should also take steps to improve its estimating process. In doing 

so, NIE T&D will ensure that it is fully transparent in its pricing methods to 

improve consumer confidence. In addition, we intend to continue to work 

towards the introduction of contestability in connections.  This will allow other 

companies to compete with NIE T&D for the work associated with the 

connection of new consumers and generators. 

12 INCENTIVES AND RISK ALLOCATION 

12.1 We carried out a review of potential incentive mechanisms for RP5 to cover 

areas such as customer service, facilitating renewables, other environmental 

considerations, and network losses. It is apparent through the current RP4 

price control that there is inconsistency between incentives for opex and 

capex. We are of the view that this inconsistency should be removed in RP5. 

Furthermore, any incentive arrangements should take consumer preferences 

into account. 

12.2 We propose that the following incentive arrangements should be in place 

during RP5: 

 A three fund model for capex to ensure that NIE T&D is incentivised to 

manage costs and uncertainty wherever appropriate. 

 Detailed reporting and an obligation to deliver the agreed outputs to 

dis-incentivise NIE T&D from transferring expenditure between opex 

and capex. 

 An ex-ante allowance for opex will be set, whereby NIE T&D is 

incentivised to outperform the allowance and consequently gain the 

rewards from this. Any benefits will be kept by the company for 5 years. 

                                            
19

 see www.uregni.gov.uk – publications - April 2012 

http://www.uregni.gov.uk/
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 A ‘penalty only’ incentive will be implemented related to unplanned 

customer minutes lost. The target proposed is 72 unplanned customer 

minutes lost per connected customer each year. 

 An incentive may be introduced for the company to reduce distribution 

losses. This will require NIE T&D to collect the necessary data. 

 Development and measurement of health and load indices will 

commence during RP5. Our intention is to implement incentives for this 

at the earliest possible time. 

 A new Guaranteed Standard will be introduced to improve network 

performance for ‘worst served customers’, general complaints and 

generation connections.  

 The existing Guaranteed Standards will be updated to reflect RPI 

inflation since the values were originally set. 

12.3 The distribution losses incentive and the network outputs incentive (health and 

load indices) will require a considerable amount of data collection and 

analysis before the values to be used can be determined.  

13 INNOVATION 

13.1 Three formal innovation schemes were put in place during RP4. These were: 

 the Sustainable Management of Assets and Renewable Technologies 

(SMART) Programme; 

 the Vulnerable Customer Programme.  

 the Sustainable Networks Programme 

13.2 NIE T&D reported annually to us on each of these. We assessed the schemes 

operating in RP4 and have determined that they should not be continued into 

RP5.  

13.3 In RP5, NIE T&D is seeking £14.9 million to fund smart technology:  

 £2.5 million for the Research and Development Programme,  

 £6.0 million for trialling smart technology projects,  

 £3.3 million for applying advanced condition monitoring to network 

assets, and 

 £3.1 million for upgrading the distribution network management system 

to facilitate smart grids.  
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13.4 However, NIE T&D states that these costs do not include strategic investment 

in developing the communication systems that may ultimately be necessary. 

13.5 We have given NIE T&D’s proposals for innovation due consideration. Our 

approach was to ensure that any investment sought by NIE T&D is considered 

within the capex plan and does not stand alone as a separate approval. A 

number of projects in fund 2 include the application of innovative technology. 

14 ENVIRONMENT AND SAFETY 

14.1 As part of the review of NIE T&D for RP5, we have assessed the standards of 

performance and reporting associated with environmental and safety issues. 

Based on this assessment, we will require more reporting on these issues in 

RP5 and will develop the requirements and templates as part of the overall 

annual reporting requirements.  

15 THE WEIGHTED AVERAGE COST OF CAPITAL 

15.1 In its submission, NIE T&D proposed a framework for calculating the WACC. 

NIE T&D’s report concludes that it would be appropriate to use a vanilla 

WACC (real) of 5.34%, made up of:  

 a post-tax cost of equity of 7.7% real (in line with the average which 

Ofgem actually allowed at DPCR5);  

 a pre-tax cost of debt of 3.6% real; and  

 an adjusted level of gearing for NIE T&D of 57.5%.  

15.2 NIE T&D’s submission considered ranges for the WACC parameters (equity 

risk premium etc), but concluded with the four values detailed in table 15.1.  

Table 15.1 – Summary of NIE T&D’s proposal for RP5 WACC 

Parameter  NIE T&D 

Gearing 57.5% 

Cost of debt (%) 3.6 

Risk free rate (%) 2.0 

Post-tax cost of equity (%) 7.7 

Vanilla WACC (%) 5.34% 
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15.3 We commissioned First Economics to recommend an appropriate WACC for 

RP5. First Economics deliberately sought to estimate the cost of capital 

independently from NIE T&D’s current ownership arrangements, so that the 

return on offer through the price control would be capable of supporting any 

efficient investor.  

15.4 We asked First Economics to assess the cost of capital for the separate 

transmission and distribution elements of the business. It concluded that the 

same range of values could be applied to both. 

15.5 First Economics provided us with a range within which to choose an 

appropriate WACC. They recommended a range of 4.25% to 4.55% (vanilla 

real). Its report on WACC can be read in full in Appendix 4 of the main report.  

15.6 Our minded to position for a conventional WACC for RP5 is summarised in 

table 15.2.  

Table 15.2 – Summary of our proposals for WACC (existing RAB plus funds 1 

and 2) 

Parameter  Our proposals 

Gearing 60.0% 

Pre-tax Cost of debt 3.20% 

Risk free rate 2.00% 

Equity risk premium 4.8% 

Debt beta 0.1 

Asset beta 0.42 

Equity beta 0.9 

Post-tax cost of equity 6.32% 

Vanilla WACC 4.45% 

 

15.7 A comparison of our proposals with the WACC used for the GB DNOs is 

shown in Table 15.3. 

Table 15.3 – Comparison with GB DNOs 

 GB DNOs NIE T&D Our proposals 

Gearing  65.0% 57.5% 60.0% 

Pre-tax Cost of Debt 3.6% 3.6% 3.2% 

Post-tax Cost of Equity 6.7% 7.7% 6.32% 

Pre-tax WACC (real) 5.6% 6.4% 5.25% 
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Vanilla WACC (real) 4.7% 5.34% 4.45% 

Vanilla WACC (nominal)20 7.5% 8.5% 7.9% 

 

15.8 Most of our parameters are comparable with those used by Ofgem to set the 

WACC for the GB DNOs at the last price review in 2009.   The difference in 

the proposed RP5 figures is mainly due to our lower real cost of debt.  The 

lower real cost of debt is attributable to the forecast we have of RPI-measured 

inflation.  The GB WACC was set in December 2009 when inflation forecasts 

and investment market conditions were different. In nominal terms, our 

proposed real vanilla WACC of 4.45% becomes 7.9%.  This compares to a 

GB DNO nominal vanilla WACC of 7.5%. 

15.9 Our approach to renewable generation-driven capital investment during RP5 

is that it will be placed in a separate ring-fenced ‘fund’, with lower risk placed 

on the company than with the capex approved under the other two funds 

(Fund 3 as detailed in section 8).  

15.10 This means that we will be setting Fund 3 capex allowances throughout RP5. 

As allowances are fixed just before costs are incurred, the likelihood of over- 

or under-forecasting expenditure is significantly reduced in comparison to a 

regime in which a company has to make its best forecast of expenditure 

before the start of a five-year control period. This timing benefit will make 

costs less volatile and easier to predict and is therefore reducing NIE T&D’s 

exposure to systematic risk. 

15.11 In order to decide how much of a reduction we should make to the allowed 

return for Fund 3 capex, we carried out an assessment of the asset beta. The 

risk-free rate and equity-risk premium are generic market parameters and the 

relevant cost of debt should remain the same as the conventional WACC 

calculation. Based on the advice of First Economics, we propose to reduce 

the asset beta by around 0.1. This equates to a 45 basis point reduction 

resulting in a vanilla WACC of 4.0% real. 

 

                                            
20

 To convert the real vanilla WACC to a nominal WACC, the inflation used for GB DNOs was 2.7%, 3% for NIE 

T&D and 3.35% (average) for the Utility Regulator proposals. 
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Table 15.4 – Summary of proposals for fund 3 WACC  

Parameter – Fund 3 Our proposals 

Gearing 60.0% 

Cost of debt 3.20% 

Risk free rate 2.00% 

Equity risk premium 4.8% 

Asset beta 0.33 

Equity beta 0.67 

Post-tax cost of equity 5.2% 

Vanilla WACC – Fund 3 4.00% 

 

15.12 RP4 was the first NIE T&D price control where the rate of return was 

prescribed on a non pre-tax basis. This meant that the return on RAB was 

calculated using the vanilla WACC and an allowance for taxation was 

provided. 

16 DEPRECIATION AND RAB STRUCTURE 

16.1 We have reviewed the depreciation profile and structure of the RAB for RP5. 

We also completed a review of how NIE T&D treat assets that they have 

disposed of in their regulatory accounts. Based on this, we are minded to 

leave depreciation periods and the depreciation type the same in RP5 as it is 

in RP4, with the exception of the market opening RABs. The core RAB will be 

divided into separate RABs for transmission and distribution. 

17 FINANCEABILITY 

17.1 As outlined in our statutory duties, we must have regard to: 

“the need to secure that licence holders are able to finance the activities 

which are the subject of obligations imposed by or under Part II of the 

Electricity Order or this Order.” 

17.2 We recognise that the longer term interests of consumers in any capital 

intensive business depend on maintaining the confidence of investors.   
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17.3 NIE T&D is currently rated by two rating agencies, Fitch and Standard & 

Poors. Fitch identifies financial ratios that it considers relevant to the rating of 

NIE T&D, specifically the company’s gearing (or ‘leverage’, the ratio of debt to 

the value of the regulatory asset base) and the ‘Post Maintenance Interest 

Cover Ratio’ (PMICR). Fitch stated that “NIE's ratings would come under 

pressure if the expected leverage increased to above 57.5% and the PMICR 

decreased to below 1.4 on a sustained basis”. 

17.4 We have been monitoring the following financial ratios: 

 FFO interest cover 

 FFO/Net Debt 

 Net Debt/RAB (gearing) 

 PMICR  

17.5 We have paid particular focus on PMICR in line with recent regulatory practice 

and due to the fact that this ratio showed the most stress.  

17.6 We note that Fitch has suggested a PMICR value of 1.4 in relation to NIE 

T&D. We regard 1.4 as an acceptable level but consider a more desirable 

benchmark to be 1.5. The PMICR is detailed in figure 17.1 below.  

 

Figure 17.1 – PMICR for RP5 revenue 

17.7 The graph demonstrates that NIE T&D are above the 1.4 level highlighted by 

Fitch, for most of the RP5 period. There is an increase in the metric over the 
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RP5 period and by the end of RP5 they are at the desirable 1.5 benchmark. It 

should be noted that our modelling of the base case assumed that NIE T&D 

would pay out full dividends over the RP5 period. 

17.8 In relation to gearing, our analysis shows that the actual gearing of NIE T&D 

remains in the region of 46% during the RP5 period. 

Funding capex for renewables and interconnection 

17.9 Considering the significant level of capex estimated for renewables (£306m) 

is similar to what we are minded to allow for funds 1 & 2, new capital will 

almost certainly need to be provided. We would expect an investment of this 

scale to be funded via a mixture of both debt and equity to maintain the 

existing capital structure. From the submission provided by NIE T&D, we 

note that as well as debt via intercompany loans, they have also indicated 

reduced dividends and an equity injection towards the end of RP5. 

17.10 We expect to engage with NIE T&D and will also discuss this area with the 

rating agencies regarding the impact that this investment requirement will 

have on the financial position of the company. These discussions would 

include the steps that the company will be able to take to support the 

investment and to discharge its licence obligations. Consistent with the 

general principle we outlined above, we would require compelling evidence 

that the company cannot reasonably support necessary investment before we 

would look to adjust revenue profiles in an NPV neutral manner.  

18 REVENUE ENTITLEMENT 

18.1 We have calculated the revenue that NIE T&D would have received based 

on their submission. This is £1.22 billion over 5 years. This is shown in Table 

18.1. Due to the uncertainty about the timing of the investments required to 

integrate renewable generation and interconnection (fund 3), we have also 

shown the total revenue required excluding these investments.  This is £1.16 

billion over 5 years. 

18.2 Our proposals are also shown in tables 18.1. Again the revenue entitlement 

is shown with and without the cost of integrating renewable generation and 

interconnection. Excluding fund 3, the revenue entitlement would be £882 

million. When the indicative costs for fund 3 are included, the entitlement 

increases to £910 million. 
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18.3 We have used the cost apportionment provided by NIE T&D to split the costs 

in the categories above across transmission and distribution. As a result the 

tariffs in RP5 should be fully cost reflective. 

Table18.1 – Our RP5 revenue proposal - Total NIE T&D  

 2012/13 2013/14 2014/15 2015/16 2016/17 

With Interconnection and Renewables 

NIE T&D £225m £232m £240m £254m £273m 

Our proposals £190m £187m £179m £174m £180m 

Without Interconnection and Renewables 

NIE T&D £218m £223m £229m £240m £252m 

Our proposals £189m £184m £175m £167m £167m 

 

 

19 IMPACT ON ELECTRICITY TARIFFS 

19.1 We have analysed the impact that these proposals will have on the prices 

paid by consumers. Our analysis started by calculating the average amount 

paid by each consumer group under the current charges for use of 

transmission system (TUoS) and distribution system (DUoS). This formed 

the base case that any changes are measured against. We then assumed 

that the RP5 revenue would continue to be split among the consumer groups 

in the same proportions. This analysis included the k factor that is being 

recovered by NIE T&D during this tariff year.  

19.2 The allowed revenue for transmission is collected by SONI via the 

Transmission Use of System (TUoS) tariff and the allowed revenue for the 

distribution assets is collected by NIE T&D via the Distribution Use of 

System (DUoS) tariffs. These two values are added together for presentation 

purposes in the tables below.  

19.3 Our analysis indicates that NIE T&D’s proposals would have resulted in an 

increase in its annual use of system charges to consumers of approx 40% 

over the RP5 period (excluding inflation). This includes the development of 

renewables and interconnection  
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19.4 As the timing and size of the costs associated with the development of 

renewables and interconnection (fund 3) are not certain, these have been 

excluded from the detailed results we are presenting here. Without these 

costs, NIE T&D’s proposals would still have resulted in an increase in tariffs 

of over 25% (excluding inflation). This is shown in table 19.1. 

19.5 Our minded to position would result in a decrease in prices (before inflation). 

The precise impact will vary depending on the voltage at which consumers 

are connected and their demand profile. The average reduction is shown in 

table 19.2 

19.6 The impact shown is based on the average actual consumption at each 

voltage level. The actual impact on individual consumers will vary with their 

consumption volume and the timing of that consumption. The other costs 

included on the electricity bills, for example energy costs, SSS and PSO 

levies and tax are excluded from this analysis. 

19.7 The tables below do not include any costs for the Tyrone – Cavan 

Interconnector or for the transmission investments for the integration of 

renewable generation. This is because the exact size and timing of these 

costs are not yet known. However in Table 19.3 we have shown the potential 

impact that these investments could have on average network charges. This 

is based on the full cost estimated by NIE T&D being invested at the time 

indicated in the submission. We know that, due to delays to the Tyrone – 

Cavan Interconnector, these investments will be delayed. The actual cost to 

consumers during RP5 is likely to be less than the values shown. 

19.8 Figure 19.1 and 19.2 also show the impact each year on the average 

domestic consumer (4041 kWh per year) and the average EHV customer (27 

GWh per year connected at 33kV). Comparisons of electricity costs across 

Europe are based on a standard consumption by domestic customers of 

3300 kWh per year. The values should therefore be adjusted accordingly if 

they are to be used in such a comparison.  

19.9 In summary, our proposals would result in a decrease of £85 over 5 years on 

the network charges paid by the average domestic consumer and a 

decrease of £99,151 for the average EHV customer. . 

19.10 It is important to remember that these figures all exclude inflation, which is 

applied to NIE T&D’s allowed revenue each year.  



RP5 Summary All costs are in 2009/10 price base 

18 April 2012 Page 38 of 42 

 

Table 19.1 - Impact of NIE T&D request on network charges (excluding 

renewables and interconnection) 

 
Year 

Customer  
Type 

Annual Cost for Average Use (TUoS + DUoS) £/year Total 
Additional 
Cost over 
5 years 

Current 12/13 13/14 14/15 15/16 16/17 

Domestic 
21

 £146  £161  £166  £170  £177  £186  £128 

Small Business 
(Quarterly 
Billing)  £505  £559  £574  £589  £612   £645  £452 

Half hourly 
Metered MV  £3,356  £3,724  £3,827  £3,928  £4,084  £4,298  £3,080 

Half hourly 
Metered HV  £38,983  £41,724  £42,890  £44,036  £45,737  £48,296  £27,767 

Half hourly 
Metered EHV £138,850  £140,226  £144,241  £148,198  £153,647  £163,167  £55,229 

 

 

 

Table 19.2 - Impact of our proposals on network charges (excluding 

renewables and interconnection) 

 Current 
Average 

Cost 

Annual Cost for Average Use (TUoS + DUoS) £/year Total 
Additional 
Cost over 
5 years Year 12/13 13/14 14/15 15/16 16/17 

Customer Type                  

Domestic  £146 £139 £135 £128 £122 £122 -£85 

Small Business 
(Quarterly Billing) £505 £481 £469 £443 £421 £421 -£293 

Half hourly 
Metered MV £3,356 £3,200 £3,121 £2,944 £2,796 £2,793 -£1,926 

Half hourly 
Metered HV £38,983 £36,340 £35,551 £33,783 £32,301 £32,409 -£24,532 

Half hourly 
Metered EHV £138,850 £124,909 £122,793 £118,055 £114,083 £115,259 -£99,151 

 

 

 

 

                                            
21

 Based on 4041 kWh per year – current average consumption. Should be pro-rated to 3300 kWh per 

year for use in standard European comparisons. 
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Table 19.3 - Potential impact of investment in renewable integration and 

interconnection 

 Current 
Average 

Cost 

Annual Cost for Average Use (TUoS + DUoS) £/year Total 
Saving 
over 5 
years Year 12/13 13/14 14/15 15/16 16/17 

Customer Type                  

Domestic  £146  £139  £137  £130  £125  £128 -£72 

Small Business 
(Quarterly Billing) £505  £482  £472  £449  £432  £441 -£250 

Half hourly 
Metered MV £3,356  £3,207  £3,140  £2,981  £2,860  £2,905 -£1,688 

Half hourly 
Metered HV £38,983 £36,583  £36,203  £34,945  £34,362  £35,831 -£16,993 

Half hourly 
Metered EHV £138,850  £126,653  £127,462  £126,237  £128,595  £139,010 -£46,292 

 

 

Figure 19.1: Impact on domestic consumers (excluding inflation, renewables 

and interconnection) 
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Figure 19.2: Impact on EHV consumers (excluding inflation, renewables and 

interconnection) 
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21 CONSULTATION PROCESS 

21.1 The RP5 review has highlighted a number of key issues concerning capex, 

opex and pensions. These are explored further in the main paper, where our 

minded to proposals are also explained in greater detail. Readers are 

encouraged to respond to the minded to proposals set out in this paper. We 

will consider all responses in order to make an informed decision in our final 

determination. 

21.2 This is an open consultation paper. The proposals affect the prices paid by all 

consumers and generators of electricity in Northern Ireland and all generators 

who participate in the SEM. We have not posed any specific questions in this 

paper. Instead we invite stakeholders to express a view on any aspect of the 

paper or related matter. Responses should be received by 1700 on Thursday 

19 July 2012 and should be addressed to: 

 
Kevin O’Neill 
Electricity Directorate  
Queens House  
14 Queen Street  
Belfast BT1 6ED  
Tel: 028 9031 6349 

E-mail: kevin.oneill@uregni.gov.uk 

21.3 Our preference would be for responses to be submitted by e-mail, although 

hard copy responses are also welcome. 

21.4 Individual respondents may ask for their responses not to be published (in 

whole or in part), or for their identity to be withheld from public disclosure. In 

either case, we will ask respondents to supply us with a redacted version of 

the response that we can publish. 

21.5 As a public body and non-ministerial government department, we are bound 

by the Freedom of Information Act (FOIA) which came into full force effect in 

January 2005. According to the remit of FOIA, it is possible that certain 

recorded information contained in consultation responses can be put into the 

public domain. Hence it is now possible that all responses made to 

consultations will be discoverable under FOIA – even if respondents ask us to 

treat responses as confidential.  

21.6 It is therefore important that respondents note these developments and when 

marking responses as confidential or asking for responses to be treated as 
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confidential, should specify why they consider the information in question to 

be confidential. 

21.7 This paper is available in alternative formats such as audio, Braille etc. If an 

alternative format is required, please contact the office and we will be happy 

to assist. 

 

 


