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Claire Whiteside 
Northern Ireland Electricity Networks Ltd 
120 Malone Road 
Belfast 
BT9 5HT 
 
By Email Only: Claire.Whiteside@nienetworks.co.uk 
 
Date: 01 September 2025 
 
Our Ref: NET/E/JF/1325 
 
 
Dear Claire, 
 
Application for consent to a longer period for the issuance of a 
Connection Offer at Site adjacent to 520m NW 30 Loughdoo Road, 
Ballygally, Larne, NIE Networks Reference: 23/12670. 
 
Thank you for your letter received 22 August 2025 (the Letter) setting out 
an application (the Fourth Application) made by NIE Networks Limited 
(NIE Networks) for an extension to the period within which NIE Networks is 
required to make a connection offer (the relevant Connection Offer) 
concerning a 0.12MW Hydro Generator at 30 Loughdoo Road, Ballygally, 
Larne. The extended period now applied for expires on 19 December 2025. 

 

NIE Networks has made three related previous extension applications; all 
of which have been approved by the Authority – the First Application, the 
Second Application, and the Third Application.  

 
In this letter we shall refer to the person making the application for the 
relevant Connection Offer as the Connection Applicant. 
 
 
1. The Fourth Application  
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The Letter describes the relevant background1 to the Fourth 
Application.  Reference is made to Condition 30 of NIE Networks’ 
licence authorising participation in the activity of distribution (the 

Licence).2  
 
 
Condition 30 (6) (of the Licence) provides that (barring specified exceptions) 
3 NIE Networks is obliged to make an offer for connection to the distribution 
system as soon as practicable and (by operation of Condition 30 (6)(b)) in 
any event within 3 months.  
 
“after receipt by [NIE Networks] of an application containing all such 
information in relation to the required connection as [NIE Networks] may 
reasonably request.” 
 
Condition 30 (6) is to be read alongside and reflects the provision made in 
Article 20(3) through to Article 20(5) of the Electricity (NI) Order 1992 (the 
Electricity Order). 
 
Condition 30 (7) of the Licence allows NIE Networks to make an application 

to the Authority4  (following requisite consultation) for a consent (in writing) 
that the period specified in Condition 30 (6)(b) shall be substituted by a 
longer period and subject to any conditions as specified in the consent.  
 
Significantly, the making – or grant - of a Condition 30(7) type application 

does not alter NIE Networks’ licence obligation5 (under Condition 30(6)(a)) 
to make a connection offer as soon as practicable.  The primary obligation 
(recorded in Condition 30(6)(a) of the Licence and Article 20 the Electricity 
Order) - to make a connection offer as soon as practicable - remains. 
 
NIE Networks states as part of the Fourth Application, that it received a valid 

 
1 What follows is a summary of the Application.  It is not intended to be a complete rehearsal.  
All parts of the Application have been considered in making the decision set out in this 
correspondence.  Failure to mention parts of the Application (or related correspondence) 
should not be taken as representing any failure to have regard to those parts. 
2 NIE Distribution Licence.  
3 Recorded in Article 21 of the Electricity (NI) Order 1992 (the Electricity Order): see 
Condition 30(6) (d) of the Licence. 
4 In this correspondence we use the words “us” “we” “our” “UR” “Utility Regulator” and 
“Authority” interchangeably to refer to the Northern Ireland Authority for Utility Regulation. 
5 Which aligns with the statutory duties reflected in Articles 19 and 20 of the Electricity 
Order. 

https://www.uregni.gov.uk/files/uregni/documents/2024-11/NIE%20Networks%20Distribution%20Licence%20-%20effective%2025%2011%202024.pdf
https://www.legislation.gov.uk/nisi/1992/231/contents
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application (for the Relevant Connection Offer) from the Connection 
Applicant on 20 December 2023, for the connection of a 0.12MW 
Hydro Generator. 
 

The First Application made relating to this Applicant was submitted on 22 
February 2024, for the connection of a 0.12MW Hydro Generator into Larne 
Main BSP. Extension was requested from 20 March 2024 to 7 October 
2024; this was granted by the Authority on 15 March 20246. The rationale 
behind this request claimed that there was insufficient capacity for 
generation with the existing 45MVA Transformers, adding that the 
transformers were being replaced with 90MVA Transformers by SONI. NIE 
Networks stated they were “unable to provide a connection offer based on 
the transformers being replaced until the Transmission Project 
Agreement has been signed.” This timeline was estimated at eight 
months, with the addition of three months per the licence standard to 
issue a connection offer. 

The Second Application was submitted on 24 September 2024, for an 
extension from 7 October 2024 to 4 April 2025; this was granted by the 
Authority on 7 October 20247. The rationale behind this request concerned 
the Transmission Project Agreement (TPA) not being signed. NIE Networks 
stated, “the TPA has not been agreed due to the detailed design required 
at Larne Main to determine location of required cable sealing ends.” 
Further time was required due to the complex nature of the substation. 

The Third Application was submitted on 28 April 2025, for an extension 
from 11 May 2025 to 7 September 2025; this was granted by the Authority 
on 22 May 20258. The rationale behind this request again considered the 
TPA not being signed. Along with this, NIE Networks noted that further 
time was needed “to determine final capacity and what reinforcement is 
required.” 

The Fourth Application (made in the Letter) is for consent – under 
Condition 30(7) - for a longer substituted Condition 30 (6)(b) period out 
(from 7 September 2025) to 19 December 2025, this is the fourth extension 
application made by NIE Networks in relation to this Applicant. 

The Application refers to NIE Networks progressing work for small scale 

 
6 2024.03.13 REDACTED C30 Loughdoo Road.pdf 
7 2024.09.25 NIE C30 Loughdoo Road DL - redacted.pdf 
8 2025.05.22 NIE C30 Loughdoo Road.pdf (awaiting publication on website)  

https://www.uregni.gov.uk/files/uregni/documents/2024-09/2024.03.13%20REDACTED%20C30%20Loughdoo%20Road.pdf
https://www.uregni.gov.uk/files/uregni/documents/2025-01/2024.09.25%20NIE%20C30%20Loughdoo%20Road%20DL%20-%20redacted.pdf
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applications associated with Larne Main. NIE Networks says that this 
connection  is third in the queue at Buckna Central, stating, in regards 
to the jobs that are first and second in the connection queue -  “as NIE 
Networks gained more clarity on these applications the jobs were put on 
hold until the customer sent back required information. Therefore, these 
offers have been delayed.” All three jobs would be on the same circuit.  

NIE Networks states that they are allowing these customers until 19 
September 2025 to reply to the 30 day letters issued, in relation to the 
acceptance of a connection offer, and cites this as a reason for requesting 
more time to “determine final capacity and what reinforcement is 
required” NIE Networks highlights they require a further 3 months for this 
application, from 19 September 2025, as the application will require a full HV 
and LV network study and time to issue required paperwork. 

The Application also states NIE Networks will issue the relevant Connection 
Offer before 19 December 2025 should it be in a position to do so, should 
they know the required reinforcement works sooner. 

Reflecting the points above, NIE Networks explains the rationale for 
seeking the consent sought in the Application as follows: 

• “This extension would allow a Connection Offer to be issued 
against the expected upgrades to the transmission system 
and available capacity on the distribution capacity.” 

• “This extension would facilitate a fair and transparent 
network capacity allocation and queuing process for the 
capacity available.” 

• “This extension will enable NIE Networks to progress the 
connection design and production of a connection offer 
subject to capacity becoming available.” 

NIE Networks says that not granting the extension “would result in a 
refusal to connect and would prevent 0.12MW being connected to the 
network.”  

2. Consultation associated with the Application 
 
Condition 30(7)(a) of the Licence provides that NIE Networks must consult 
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with the Connection Applicant when making an application (for 
extension) under Condition 30(7).   
 
The Application sets out consultation with the Connection Applicant, via 
email of 21 August 2025. The Connection Applicant has provided a response 
via email on 21 August 2025. The Connection Applicant, in this response, 
stated “I somewhat reluctantly agree to a further delay to the time for 
making an offer.” The Authority also notes that they have expressed 
concerns about the time the connection process has taken so far. 
 
“Affected Parties Consultation 

The Application states, “In line with the process outlined in NIE Networks’ 
‘Distribution Generation Application and Offer Process Statement’ NIE 
Networks are engaging with SONI in determining if there is Transmission 
Capacity available for this applicant.” 

3. The Authority’s decision  
 
In making our decision on the Application we have regard to: 
 

(a) our published Decision Paper Guidance9    
(b) our principal objective (and related statutory objectives) under 
Article 12 of the Energy (NI) Order 2003 
(c) the contents of the Application 
(d) the consultation with the Connection Applicant 
 
Having considered the matter fully, the Authority hereby confirms that it 
provides the consent sought in the Application. It follows that the period 
under Condition 30(6)(b) of the Licence (in respect of the application for 
connection made by the Connection Applicant for the 0.12MW Hydro) is 
now extended until 19 December 2025. We consider the Application 
justified for the reasons set out in the Letter.   
 
The Authority welcomes the commitment of NIE Networks to work with 
SONI in progressing the relevant connection applications to include that of 
the Connection Applicant. 
 
Although we have accepted this request, we have noted NIE Networks’ 
comments in this application around this extension request timescale and 

 
9 Electricity Connections Review Decision Paper | Utility Regulator (uregni.gov.uk) 

https://www.uregni.gov.uk/publications/electricity-connections-review-decision-paper
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the progression of an offer three months after the reinforcement 
required at Buckna Central is determined and the network studies 
are complete. The Authority has also noted that the Connection Applicant 
has ‘reluctantly’ accepted the need for this application.  

We would also take this opportunity to confirm that the (extended 
consented to) period ending 19 December 2025 is a “long stop” date. The 
obligation under Condition 30 of the Licence is (now), subject to applicable 

exceptions,10 to make a Relevant Connection Offer to the Connection 
Applicant for the 0.12MW Hydro at 30 Loughdoo Road, Ballygally, “as soon 
as practicable” and “in any event no later than” 19 December 2025. The 
Licence obligation is not (now) simply to offer connection terms by 19 
December 2025.  
 
This decision will be published and placed on the Register in the normal 
way. 
 
Please do return to us should you require any clarification. 
 
Yours sincerely, 

 
Jillian Ferris 
Head of Networks  
Duly authorised by the Authority  

 
10 Consonant with NIE Networks’ licence obligations and its statutory duties set out in 
Articles 12 and 19 of the Electricity Order.   


