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20 October 2026 
 
Dear Kevin 
 
CP1603 Roe Transmission Cluster Land Purchase 
 
Thank you for SONI’s submission of 14 September 2026 with respect to the Roe 
Transmission Cluster Substation project. We welcome the submission and the detail 
provided. 
 
As Utility Regulator is approving the submission in full, we are dispensing with a draft 
determination and issuing a final determination which will allow you to proceed without 
delay, we trust you will find this beneficial to you.  
 
For confirmation, the total amount approved under the AD_PCt term (Annex 1, para 2.6 
of the TSO licence) for additional TNPP costs is detailed in the table below [and in April 
2019 prices for alignment with the current price control]. 
 

 
SONI Claim  

(July 2026 prices) 
UR Allowance  

(July 2026 prices) 
UR Allowance  

(April 2019 prices) 

Total £620,540 £620,540 £467,9051 

 
1 Approval figures given in April 2019 prices in line with the price base for the 2020-25 price control. 
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Next Steps 
 
The approved TNPP allowance sets the cap for costs which can be recovered in relation 
to this uplift project. On conclusion of the Roe Transmission Cluster project, SONI should 
endeavour to provide a completion report, as per TNPP guidance.  
 
Within the closure report, SONI should confirm the following:  
 
Actual SONI costs incurred (in nominal prices) by year and in totality. 

• Total amount to be charged to NIE Networks (adjusted for inflation). 
• Proposed timing of this payment (allowing for UR review). 
• Phasing of completed activities e.g. Technical studies, Functional Specifications, 

TPI and Transmission Project Agreement (TPA) etc. 
• Variance against budget and timescales with associated commentary. 
• Any other relevant detail as required. 

 
Separate review and approval of the closure report will be required from the UR to allow 
transfer of monies from NIE Networks to SONI. 
 
I trust this satisfies your requirements. Should you have any comments, queries or issues 
regarding this letter, please contact Colin Walker.  
 
Yours sincerely 
 
 

 
 
John French 
Chief Executive Officer 
 
cc: Eimear Watson (SONI) 

Rowan Tunnicliffe (SONI) 
Jamie Mitchel (SONI) 
Michael McClure (SONI) 
Stephen Flynn (SONI) 
Alejandro Rivera (SONI) 
Elaine Cassidy (UR) 
Sean Lyons (UR) 
Colin Walker (UR) 
Barbara Brown (UR) 

 


