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01 February 2021        Ref: NET/E/TH/311 
 
Dear Alan  
 
Request that the Authority1 consent to extend the Connection Offer Timelines for 
Connection Application for Belfast Power Limited CCGT Project 

 

Thank you for your letter of 13 January 2021 (“the Letter”). 

 

We treat the Letter as a request (under Condition 25(5) of SONI’s TSO Licence (“the 
Licence”)) seeking the Authority’s consent for the time period within which SONI is required 

to issue a connection offer to Belfast Power Limited ("BPL") in response to the application 

made by BPL for a connection of its CCGT project to be further extended to 26 July 2021 

("the Request"). 

 

Condition 25(5) of the licence obliges SONI to offer terms to connect in respect of an 

application made to it as soon as practicable and in any event within the period designated 

in Condition 25(7), save where the Authority consents to a longer period.  Condition 25(7) 

provides that the designated period is 3 months from receipt of the application. 

 

SONI received a transmission connection application from Belfast Power Limited (“BPL”) 

for the Belfast Power CCGT project on 1 July 2020 ("the Application"). SONI assessed the 

Application and following the provision of additional information and payment of the relevant 

connection application fees, deemed it to be valid on 31 July 2020. The Application requests 

a total Maximum Export Capacity (“MEC”) of 468 MW.  

 

In accordance with Condition 25 of SONI’s TSO Licence, a connection offer was initially due 

to be issued by SONI by no later than 29 October 2020. 

 

However, having received and considered a request from SONI, the UR gave its consent 

(by way of a letter dated 8 October 2020) for the time period within which SONI was required 

to make the connection offer to be extended such that it was required to make the offer by 

no later than 27 January 2021.  

 

                                              
1 In this letter “we”, “the UR”, and “the Authority” are used interchangeably to refer to the Northern Ireland 
Authority for Utility Regulation. 
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In the Letter, SONI now requests the UR to give consent for the time period for the making 

of the connection offer to be further extended to 26 July 2021. 

 

Our consideration of the SONI request for a consent to a longer period (“the Request”)  

 

In the Letter, SONI states that the submission of the Construction Application to the NIE 
Networks Limited ("NIE Networks"), in its role as Transmission Owner (“TO”) was previously 

delayed as SONI required more time to assess the connection options and the technical 

complexities but that SONI submitted the Construction Application to NIE Networks on 3 
December 2020.  
 
The Letter then explains that at a meeting held between SONI and NIE Networks on 10 

December 2020, NIE Networks explained that the modifications required to/at the 
Castlereagh substation in order to facilitate the transmission connection sought by BPL 
presented certain issues in relation to equipment ratings.  
 

As a result SONI and NIE Networks agreed that because: 
 

 Studies to assess the impact of the Belfast Power CCGT on transmission fault levels 
indicated that the connection could proceed based on the equipment ratings 

understood at the time of the submission of the Construction Application.  
 

 NIE had identified certain errors and/or misrepresentations in its consultant’s report 
which established that modifications that are likely to be required to that part of the 

transmission network which is to facilitate the connection sought by BPL would likely 
result in derating of existing structures to a level that would be insufficient.  
 

 Of the likely need to undertake considerable works to the current 275kV Castlereagh 

Substation, SONI and NIE Networks needed further time to work together in order to 
confirm the new ratings and ensure that the Least Cost Technically Accepted 
(“LCTA”) connection arrangement is offered for the connection of the Belfast Power 

CCGT Project.  

 
The Letter explains that as SONI is still awaiting receipt of the data required from NIE 
Networks it requires additional time to establish the current position of the connection 
arrangement and prepare the submission of a revised Construction Application to NIE 

Networks. 
 

Accordingly, SONI requests that the UR give its consent to the period for making a 
connection offer to BPL to be extended to 26 July 2021.  The Letter confirms that SONI will 

endeavour to make an offer of terms to connect in response to the Application sooner than 
this “if possible”.  
 
In considering the Request the UR has had regard to the views of relevant stakeholders in 

response to the consultation undertaken by with NIE Networks and BPL. At the time it sent 
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the Letter, SONI had not received the responses from NIE Networks and BPL but they were 
forwarded by SONI to the UR by email on 25 January2 and 26 January 20213 respectively.   

 
The UR notes that neither NIE Networks nor BPL have raised any objections or any specific 
issues or concerns about SONI's request for a further extension to the period for making a 
connection offer to BPL.  

 
The UR also notes that in its response, NIE Networks has indicated that while it is difficult 
for it to provide a clear indication of the likely timescales that may be involved for it to provide 
a 'construction offer' to SONI, the position should become clearer as the design work 

progresses.  
 
The UR also asked further questions of SONI as to the steps it was taking to progress the 
matter. 

 
Decision on the Request 
 

Having considered the matter fully, including SONI's response to the further questions, and 

taken all relevant matters into account, the UR gives its consent for the back stop date for 

the making of the connection offer to be extended to 26 July 2021.  

 

Accordingly, SONI is required to make a connection offer to BPL as soon as practicable and 

in any event by no later than 26 July 2021.  

 

This consent is subject to SONI providing the UR with an update by no later than 26 April 

2021 as to the progress that has been made between SONI and NIE Networks in respect of 

the works required to facilitate the making of the connection sought by BPL. 

 

Finally, the UR reiterates that the licence obligation requires SONI to make a connection 

offer to BPL “as soon as practicable”. Accordingly, it takes this opportunity to remind SONI 

that it will wish to be able to demonstrate that it is taking such steps as are requisite in the 

circumstances of the case in compliance of the applicable licence obligation.  

 

Yours sincerely, 

 

 
 

Tanya Hedley 
Director of Networks 

                                              
2 The consultation response is contained in an email from Ailish McLaughlin to Clodagh Goodman sent 25 
January at 11:06. 
3 The consultation response is contained in an email from Tim Galbraith to Clodagh Goodman sent 26 
January 2021 at 16:38. 


